
Priors from public data (Table 11, step 2)
Define claim, target region X_f, and cost, schedule, and exposure limits
Assess K, M, and cumulative cost (Table 11, step 1)
Fit rates and ceilings of (8)–(10); update $\bar{K}$, $\bar{M}$, and K_{need} (Table 6, step 2; Table 11, steps 3–4)
$x \in X_f$?
yes
Decision checkpoint
no
Reduce exposure, build knowledge, or re-approve (3b)
Screen (4): cost, schedule, h_i, exposure; retain admissible activities (step 0)
$K \geq K_{need}$?
yes
no
Most productive admissible S, E, or T, net of shock (step 4)
Hazard within limit?
no
yes
Integrated test T (step 3)
Execute; record result, cost, and any shock
reassess after each result or saturation (step 5)
Track fitted coefficients across projects and process changes (Table 11, step 6)